
1.0 INTRODUCTION
The Department of the Navy (Navy) prepared this 
monthly progress report (MPR) to discuss 
environmental cleanup at the former Mare Island 
Naval Shipyard (MINS) in Vallejo, California. This 
MPR does not discuss cleanup work by the City of 
Vallejo (City) or its developer, Lennar Mare Island 
(LMI), through the Navy’s Eastern Early Transfer 
Parcel (EETP) Environmental Services Cooperative 
Agreement (ESCA). The work completed by the City 
through LMI this month is reported separately. This 
MPR discusses progress made during the reporting 
period from November 25, 2016 through December 
29, 2016.  The information provided in this report 
includes updates to fieldwork and removal actions, 
document submittals, the progress of regulatory 
reviews, issues associated with Navy environmental 
programs, and Base Realignment and Closure 
(BRAC) Cleanup Team (BCT) and Restoration 
Advisory Board (RAB) meetings.

2.0  FIELDWORK, REMOVAL 
ACTIONS AND UPCOMING EVENTS 
During the month of December 2016, the Navy 
performed fieldwork at the Installation Restoration 
Site 17 (IR17) and Building 503 Area, Solid Waste 
Management Unit (SWMU) 78 and Building 505 
Site, and Unexploded Ordnance Site 3 (UXO 3) - 
Dredge Pond 3E and the Northern Marine Corps 
Firing Range. 
IR17 and Building 503 Area
The Navy has excavated approximately 80 cubic 
yards of lead contaminated surface soil from one 
area underneath Building 503.  The Navy has also 

excavated approximately 8,000 cubic yards of soil 
that contains chlorinated volatile organic compounds 
in soil gas from another area of the site at the 
southeast corner of Azuar Drive and J Street.  The 
excavated soil has been transported off-site for 
disposal.  Backfill operations at the site are projected 
to continue through December and road closures are 
expected to be removed by early January 2017.

SWMU 78 and Building 505 Site
On the north end of MINS, the Navy will excavate 
approximately 4,000 cubic yards of soil mixed with 
debris (concrete and masonry rubble, pipe, wood) 
from the site and collect soil samples to investigate 
the soil below for contamination. Field work is 
projected to be complete by the end of January 2017.
UXO 3 - Dredge Pond 3E and the Northern Marine 
Corps Firing Range
The Navy conducted vegetation clearance at UXO 3 
on the north end of MINS.  The vegetation on the 
dredge pond levees in the site area was cleared to 
prepare the site for upcoming field work in the 
summer of 2017.     

Navy Monthly
Progress Report

Former Mare Island 
Naval Shipyard

www.bracpmo.navy.mil

USS Whale (SS-239), Mare Island, March 1942December 29, 2016

Chlorinated solvent area soil excavation 
at the IR17 and Building 503 Area



  December 29, 2016 draypihS lavaN dnalsI eraM remroF - tropeR ssergorP ylhtnoM

www.bracpmo.navy.mil

3.0  DOCUMENT SUBMITTALS AND 
PROGRESS OF REGULATORY 
REVIEW 
The Navy submitted the following documents during 
the reporting period:

•  Errata Sheet and Replacement Pages - 
Groundwater Monitoring Report, Building 742, 
Former Degreasing Plant, Groundwater 
Sampling December 2015 

The Navy received comments or concurrence from 
regulatory agencies on the following documents 
during the reporting period:
•  Comments received from the San Francisco 

Bay Regional Water Quality Control Board 
(Regional Water Board) on the Responses to 
comments on the Draft Final Defense 
Reutilization and Marketing Office (DRMO) 
South RI Report

•  Comments received from the Department of 
Toxic Substances Control (DTSC) on the Draft 
Investigation Area (IA) F1 Proposed Plan 
(PP)/Draft Remedial Action Plan (RAP)

4.0  REGULATORY REVIEW:
YEAR-TO-DATE PROGRESS
The documents presented in the following table 
include only documents that address sites where 
the Navy remains responsible for the cleanup 
work.

BCT meetings are held regularly with the Navy,
DTSC, and Regional Water Board to discuss the 
progress of environmental cleanup at MINS. The 
next BCT meeting will be held on January 26, 
2017.

Vegetation clearance at UXO 3

Number of Documents Submitted by 
the Navy 28

22

24

2

Number of DTSC Comments 
Received by the Navy
Number of Regional Water Board 
Comments Received by the Navy
Number of EPA Comments 
Received by the Navy

NAVY CONTACT INFORMATION
Janet Lear

BRAC Environmental Coordinator
E-mail: janet.lear@navy.mil

Local Telephone: (707) 562-3104
San Diego Telephone: (619) 524-1924

San Diego Fax: (619) 524-0575
www.bracpmo.navy.mil

RAB MEETING SCHEDULE
The RAB meets the last Thursday of every other
month, unless otherwise noted in bold.  The next 
RAB meetings are scheduled for:

•  January 26, 2017
•  March 30, 2017
•  May 25, 2017

Meetings begin at 7:00 p.m. and are held at:
Mare Island Conference Center
375 G Street, Vallejo, CA 94592


